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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 804 Date: 19-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 288

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.14" Partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed processing yesterdays surveying data performing a reciprocal trig-level from TWL270 and a
point on the south tower head.

- Completed the surveying report for the T1 tower axial compression (shortening) and foundation
settlement. Emailed the document to pertinent personnel within Caltrans.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.
Also informally observed the operation to remove the South Sidespan catwalks and went around the
bridge looking for remaining work or punchlist items. See photos below for more details and additional
comments.

Attachment

Lowering a section of the South Sidespan catwalk using the
Manitowoc crane looking west.

Walking on the North Sidespan main cable looking east towards the
South Sidespan catwalk removal operations.
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ABF laborers and ironworkers dissassembling a removed section of
the South Sidespan catwalk.

South Sidespan catwalk removal seen from the south tower head shaft.

Rebar placement for both the SAS and Skyway Hinge AE seismic joint
blockouts.

Walking downhill on the South Sidespan main cable looking northeast
towards the South Sidespan catwalk removal operations.

Hinge KW expansion joint construction looking south from the north
edge of deck.

Completed concrete placement on the North end of the W2 cap beam
for transverse tendon CBT1-15 blockouts.
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Removed anchor rods from one of the Shear Keys positioned over the
E2 cap beam columns.

Walking downhill on the South Sidespan main cable looking northeast
towards the South Sidespan catwalk removal operations.

South Sidespan catwalk removal seen from the south tower head shaft. West loop cable band and cable shrouds.

View of the remaining portion of the South Sidespan catwalk to be
removed.
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